

ANNEX B

Procurement Monitoring Report as of January up to December For the Year 2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
Procurement of Labor and Materials for Completion of Sitio Langoyon Barangay Mangga Evacuation Center	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		December 12, 2023 – January 03, 2024	20-Dec-23	03-Jan-24	03-Jan-24	<u>15-Dec-23</u>	15-Dec-23							20% Development Fund FY 2022: Construction of Barangay Evacuation Center.
Procurement of Labor and Materials for Construction of Concrete Rectangular Lined Canal Drainage System at Blue Hole Sitio Sambag Barangay San Juan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		December 12, 2023 – January 03, 2024	20-Dec-23	03-Jan-24	03-Jan-24	15-Dec-23	15-Dec-23							20% Development Fund – Development of Tourist Sites (Blue Hole, Adela River & Dao Tree)
Supply & Delivery of Spare Parts for the Repair and Maintenance for the various vehicle of LGU Tuburan	Jason Bering and Engr Jeric Talaid	NO	PUBLIC BIDDING		December 20, 2023 –January 10, 2024	27-Dec-23	10-Jan-24	10-Jan-24	19-Jan-23	19-Jan-24	22 January 2024	22-Jan-24		06-Feb-24			20% Development Fund: Installation of Solar Street Lights FY-2023 (Php4,568,797.35) and 20% Development Fund: Installation of Solar Street Lights FY-2019 (Php 431,202.65)
Supply & Delivery of Fuel, Oil and Lubricants for Municipal Vehicle Use	Jason Bering and Engr Jeric Talaid	NO	PUBLIC BIDDING		February 23-March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26 March 2024	26-Mar-24		05-Apr-24			MDRRMO Funds: DRRM Support in the conduct of 24/7 OPCEN/DRRM office (Php1,999,800.00) and MO: Repair and Maintenance - Transportation Equipment (1,453,840.00)
Supply and Delivery of Drugs and Medicines to be used for Medical Mission	Eleazar Viscayno	NO	PUBLIC BIDDING		February 23 – March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26-Mar-24	26-Mar-24		05-Apr-24			MDRRMO Funds: DRRM Support in the conduct of 24/7 OPCEN/DRRM office (Php1,999,800) and MO: Fuel, Oil and Lubricants Expenses (7,999,970.00)
Procurement of Progestin Subdermal Implant (PSI) for RHU	Camina Jemma Faunilan,M.D	NO	PUBLIC BIDDING		February 23-March 13, 2024	29-Feb-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED		SPA - Responsible Parenthood and Family Planning Program (Php198,000.00) and Philhealth Capitation Fund (Php102,000.00)
Procurement of the Agricultural Supplies for the Municipal Plant Nursery	Kent Marcial Catubis	NO	PUBLIC BIDDING		February 23-March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26 March 2024	26-Mar-24		05-Apr-24			Other MOOE: Agricultural and Marine Supplies Expenses
Supply & Delivery of Brand New Outboard Motor, 80 HP Engine to be used for Sea Patrol and Monitoring for Risk Area	Engr. Richard Hernandez	NO	PUBLIC BIDDING		February 23 –March 13, 2024	29-Feb-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED			Other MOOE: Agricultural and Marine Supplies Expenses

Supply & Delivery of Drugs and Medicines for RHU 1 and RHU 2	Carmina Jenma Faunilan,M.D	NO	PUBLIC BIDDING		March 20-April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	29 April 2024	29-Apr-24		14-May-24			MDRRMO Funds: Purchase of DRRM-Used OBM, Vehicle/s, functional drone with additional battery, & motorcycles, for monitoring, patrolling, and response to risk areas
Supply & Delivery of Lab Supplies for RHU 1 and RHU 2	Carmina Jenma Faunilan,M.D	NO	PUBLIC BIDDING		March 20-April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	29-Apr-24	29-Apr-24		14-May-24			Philhealth Capitation Fund and Drugs and Medicines
Procurement of Meals & Snacks of all the Participants in the MDRRMO Activities	Engr. Jeric Talad, Beryl Encabo, Prima Cherry Ruelan	NO	PUBLIC BIDDING		March 20 - April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	29 April 2024	29-Apr-24					MDRRMO Funds: Conduct of DRRMO Planning, Meetings, Training, Benchmarkings, Team Bldgs., or Seminars on DRRM such as CCCM Training, Bls-Cpr, Standard 1st Aid, Advanced Rope Rescue Training, DRRM Planning, DiDRR Seminars, etc. to Various Brgy/Sectors of the Municipality (Php953,530.00), MSWDO: Womens Welfare Program (Php48,300.00), MSWDO: Service to Persons with Disability and Elderly (Php72,700.00), MSWDO: Service to Solo Parents (Php36,000.00), SPA - Aid to Youth Activities (Php133,800.00)
Procurement of Drugs and Medicines for Mental Health for RHU 1 and 2	Carmina Jenma Faunilan,M.D	NO	PUBLIC BIDDING		May 09 – 28, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	10-Jun-24	10-Jun-24		25-Jun-24			SPA - Mental Health Program
Rental of Lights, Sound System, Ledwall & Stage for Annual Cultural Celebration 2024 of LGU-TUBURAN	Rynell But	NO	PUBLIC BIDDING		May 09 - 28, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	31-May-24	31-May-24		01-Jun-24			Cultural & Athletics
Procurement of Desktop Computers and Laptops for various Offices of LGU-Tuburan		NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	15-Jul-24	15-Jul-24		22-Jul-24			D.A Other Supplies and Materials Expenses (149,700.00), MO: ICT Equipment (110,000.00), MO: Office Equipment (55,000.00) , MO: AID to SWMO: (150,000.00), LCR: Capital Outlay 2023: Information and Communication Technology (156,000.00), MSWDO: ICT (110,000.00), MO: AID TO MENRO (45,000.00), RHU: ICT Equipment (50,000.00), SPA-Aid to Nutrition (160,000.00), SPA-Aid to Purok Sytem (118,000.00)
Procurement of Printers and Other Office Equipments for Various Offices of LGU-Tuburan		NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		15-Jul-24			LCR OFFICE: Other Office Suplies (24,000.00), MO: AID to SWMO: (60,000.00), MO: AID to OSCA (10,000.00), MSWDO: Other Office Supplies and Materials Expenses (20,000.00), D.A: Other Supplies and Materials Expenses (70,500.00) and BJMP: Other Supplies and Materials Expenses (25,800.00)

Procurement of Spareparts, Consumables and Tools for Heavy Equipment Maintenance Use	Engr. Jean Carryn Bilugan	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		15-Jul-24			MEO-Repair & Maintenance-Machinery & Equipment (Php 407,600.00), Other Supplies Expenses (Php 68,500.00), Other Machinery and Equipment (Php 81,000.00)
Procurement for Dewormers and Veterinary Supplies for Large Animals	Kent Marcial Catubis	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		15-Jul-24			Agricultural and Marine Supplies
Procurement for P.A System and Solar Batteries for Information and Dissemination to all Barangay	Engr. Jeric Talad	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		15-Jul-24			MDRRMO Funds: Purchase and Establishment of Early Warning System and Devices for IEC and Response
Supply, Delivery & Installation of Early Childhood Playground	Prima Cherry Ruelan and Emily Lagrimas	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		19-Jul-24			SPA: Aid to LCPC – Construction/establishment of Community Children's playground/spaces
Procurement of Progesterone Subdermal Implant (PSI) for RHU	Camina Jemma Faullilan,M.D	NO	PUBLIC BIDDING		May 09-28, 2024	15-May-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED					SPA – Responsible Parenthood and Family Planning and Philhealth Capitation Fund
Procurement of Labor and Materials for Construction of Footbridge at Brgy. Jagbuaya, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		March 20 – April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24			29-Apr-24	29-Apr-24		13-May-24			TF-Province
Procurement of Labor and Materials for the Establishment of Residual Containment Area (RCA) at Material Recovery Facilities of Brgy. Cogon, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		March 20 – April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24			29-Apr-24	29-Apr-24		13-May-24			20% Development Fund-Establishment of Residual Containment Area FY 2023 (Php1,000,000.00) and Solid Waste Management Program FY 2024 (Php2,000,000.00)
Procurement of Labor and Materials for Installation of Demo Farm Water System for Agri-Tourism in Sitio Atabay, Brgy. Marmol, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		March 20 – April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24			29-Apr-24	29-Apr-24		13-May-24			20% Development of Agri-EcoTourism Sites of Tuburan
Procurement of Labor and Materials for the Installation of Demo Farm Water System for Agri-EcoTourism in Sitio Bateria, Brgy. Kalangahan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24			10-Jun-24	10-Jun-24		June 25, 2024			20% Development of Agri-EcoTourism Sites of Tuburan

Procurement of Labor and Materilas for the Development of Integrated Public Terminal Phase I-Site Preparation	Eng. Odello J. Gabucan	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24			03-Jul-24	03-Jul-24		07-Aug-24			20% Development Fund: Design & Build for the Construction of Integrated Terminal FY 2023
Procurement of Labor and Materials for the Construction of Bangkito Multi-Purpose Evacuation Center Phase II	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24									20% Development Fund 2020: Construction of Brgy. Evacuation Center (Php633,226.92); 20% Development Fund 2021: Construction of Brgy. Evacuation Center (Php61,726.80); 20% Development Fund 2022: Construction of Brgy. Evacuation Center (Php90,026.02); 20% Development Fund 2022: Construction of Brgy. Multipurpose Center (Php1,465,020.26)
Procurement of Labor and materials for Road Concreting in Brgy. Mag-Alwa, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24									20% Development Fund - Rehabilitation of Municipal Roads and Barangay Roads 2023
Procurement of Consultancy Services of the Feasibility Study for Drainage Master Plan of Tuburan	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24									20% DF Drainage (Feasibility Study for Drainage Master Plan of Tuburan)
Supply, Delivery, & Installation of Semi Integrated Solar Street Light		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									20% Development Fund 2024 - Solid Waste Management Program
Supply and Delivery of Plastic Drums 200Liters for Water Storage and Impounding to the Farmers		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									MDRRMO Funds: QUICK RESPONSE FUND "QRF" CY2024-DRRM Program: Emergency Relief and Recovery (Response, Rehabilitation and Reconstruction)
Procurement of Seeds (Corn, Drought-Resistant Vegetable) for affected Farmers during El Niño		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									
Supply, Delivery, Installation and Configuration of Outdoor Ledwall for Information and Dissemination Purposes		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									
Supply and Installation of Membrane Bioreactor (MBR) Sewage Treatment Plant		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									20% Development Fund 2023- Construction/Installation of Sewage Treatment Plant

Supply and Delivery of Solar Water Purifier for continuous water production in calamity situation (supplies/Services/Transactions purchased/served/acted immediately)		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									MDRRMO Funds: QUICK RESPONSE FUND "QRF" CY2024 - DRRM Program: Emergency Relief and Recovery (Response, Rehabilitation and Reconstruction)
Supply & Delivery of Van for Disaster Rehabilitation, Recovery, and Reconstruction Purpose		NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24									MDRRMO Funds: Purchase of Disaster Rehabilitation, Recovery, and Reconstruction Vehicle
Supply & Delivery of Rice for Stockpiling to be used during Response, Calamity Purposes		NO	PUBLIC BIDDING		July 12 – July 31, 2024	18-Jul-24	31-Jul-24	31-Jul-24									MDRRMO Funds: Stockpiling of basic consumables (goods & supplies), such as hygiene kits, canned goods, rice, raw materials, and other kits, for relief and the IDP's -FY 2024
Supply & Delivery of Office Supplies for Various Offices		NO	PUBLIC BIDDING		July 12 – July 31, 2024	18-Jul-24	FAILED	FAILED	FAILED								
Supply & Delivery of Meat Van for Slaughterhouse Office Use		NO	PUBLIC BIDDING		July 26 – August 14, 2024	01-Aug-24	14-Aug-24	14-Aug-24									Slaughterhouse – Motor Vehicle (Meat Van) FY 2023 (Php500,000.00) and Slaughterhouse – Motor Vehicle (Meat Van) CY 2024 (Php300,000.00)
Supply & Delivery of Agricultural Supplies for Organic Feed Formulation and Swine Disease Surveillance, Monitoring and Prevention		NO	PUBLIC BIDDING		July 26 – August 14, 2024	01-Aug-24	14-Aug-24	14-Aug-24									Financial Assistance – Province of Cebu
Supply & Delivery of 20 KVA Dry Type Transformers and Rotary Phase Converter for Elevator		NO	PUBLIC BIDDING		July 26 – August 14, 2024	01-Aug-24	14-Aug-24	14-Aug-24									MEO – Other Machinery and Equipment
Procurement of Xstream Protection for XGS 3100 Security Appliance License Renewal for One (1) Year/Twelve (12) Months for LGU Tuburan Network Security Sophos Firewall (Renewal Subscription)		NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	18-Sep-24	18-Sep-24									MO – Subscription Expenses
Supply & Delivery of Brand New Refrigerated (Reefer) Van, 14 Ft, 6 Wheelers		NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	18-Sep-24	18-Sep-24									20% Funds: Establishment of Reefer Van

Supply & Delivery of Disaster Preparedness, Recovery and Response Vehicle		NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	18-Sep-24	18-Sep-24									MDRRMO FUNDS: Purchase of DRRM-Used Outboard Motor, Vehicle/s, functional drone with additional battery, and motorcycles, for monitoring, patrolling, and response to risk areas FY 2024
Procurement of Labor and Materials for the Construction of Agri Inputs Storage Facility inside Municipal MRF in Cogon, Tuburan, Cebu		NO	PUBLIC BIDDING		July 12-31, 2024	18-Jul-24	31-Jul-24	31-Jul-24									20% Development Fund 2024 – Agri Inputs Storage Facility
Procurement of Labor and Materials for the Construction of Kalangahan Agri Development Cluster Multi-Purpose Building in Barangay Kalangahan, Tuburan, Cebu		NO	PUBLIC BIDDING		July 12-31, 2024	18-Jul-24	31-Jul-24	31-Jul-24									20% Development Fund 2024–Kansi-Kalangahan-Kabangkalan (KKK) Agri Development Cluster Areas
Procurement of Labor and Materials for the Construction of Kabangkalan Agri Development Cluster Multi-Purpose Building in Barangay Kabangkalan, Tuburan, Cebu		NO	PUBLIC BIDDING		July 12-31, 2024	18-Jul-24	31-Jul-24	31-Jul-24									20% Development Fund 2024 – Kansi-Kalangahan-Kabangkalan (KKK) Agri Development Cluster Areas
Procurement of Labor and Materials for Road Concreting inside Municipal MRF, in Barangay Cogon, Tuburan, Cebu		NO	PUBLIC BIDDING		July 12- July 31, 2024	18-Jul-24	31-Jul-24	31-Jul-24									20% Development Fund 2024 – Solid Waste Management Program
Procurement of Labor and Materials for Road Concreting in Barangay Mag-Atubang, Tuburan, Cebu		NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	September 18, 2024,	September 18, 2024,									LGSFSBDP (Support to Barangay Development Project) FY 2024
Procurement of Labor and Materials for Road Concreting of Purok Sudlon, Barangay II, Tuburan, Cebu		NO	PUBLIC BIDDING		August 29 – September 18, 2025	05-Sep-24	September 18, 2024,	September 18, 2024,									20% Development Fund 2023 & Continuing-Rehabilitation of Municipal Road & Brgy. Road 2023
Procurement of Labor and Materials for the Construction of Kansi Agri Development Cluster Areas in Barangay Kansi, Tuburan, Cebu		NO	PUBLIC BIDDING		August 29 – September 18, 2026	06-Sep-24	September 18, 2024,	September 18, 2024,									20% Development Fund 2024 - Kansi-Kalangahan-Kabangkalan (Kkk) Agri Development Cluster Areas
Procurement of Labor and Materials for the Construction of Brgy. Kampoot Solar Water System		NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	04-Nov-24	04-Nov-24		18-Nov-24			20% Development Fund 2022 – Water Resources Development/Improvement of Water System

Procurement of Labor and Materials for the Improvement of Multi-purpose Building (Municipal Building)		NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	04-Nov-24	04-Nov-24		18-Nov-24			20% Development Fund 2022 – Construction of Multipurpose Center
Procurement of Labor and Materials for the Rehabilitation of Rural Health Unit (Rhu-1) Facility		NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	4 November 2024	04-Nov-24		18-Nov-24			20% Brgy. Development Fund 2022 -Expansion & Upgrading of Rural Health Unit (Rhu) Facility
Procurement of Labor and Materials for the Construction of Tominjao Elementary School Perimeter Fence Affected by Road Widening (Daan Lungsod-Tominjao-Sandayong-Kalangahan)		NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	4 November 2024	04-Nov-24		18-Nov-24			20% Development Fund 2023 – Acquisition of Right of Way
Procurement of Labor and Materials for the Establishment of Composting Facility Shed for Biodegradable Waste Composter/Equipment-Phase 1 at MRF Brgy. Cogon, Tuburan, Cebu		NO	PUBLIC BIDDING		October 24 – November 13, 2024	30-Oct-24	13-Nov-24	13-Nov-24	22-Nov-24	22-Nov-24	29 November 2024	29-Nov-24					MAO Capital Outlays - Other Structures (Establishment of Composting Facility Shed for Biodegradable Waste Composter/Equipment - Phase 1)
Procurement of Labor and Materials for the Construction of Hog Breeding Facility in Barangay Sandayong, Tuburan, Cebu		NO	PUBLIC BIDDING		October 24 – November 13, 2024	30-Oct-24	13-Nov-24	13-Nov-24	22-Nov-24	22-Nov-24	29-Nov-24	29-Nov-24					20% Development Fund 2024 - Hog Breeding Facility
Procurement of Labor and Materials for the Construction of Multipurpose Building Phase II at Barangay Kagbao, Tuburan, Cebu		NO	PUBLIC BIDDING		November 21 – December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24		26-Dec-24			20% Development Fund 2022 – Construction of Barangay Multi-Purpose Center
Procurement of Labor and Materials for the Construction of BJMP Admin Office Phase-I at Brgy. Tominjao, Tuburan, Cebu		NO	PUBLIC BIDDING		November 21 – December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24		26-Dec-24			Capital Outlays-Other Structures (Construction of Admin Office)
Procurement of Labor and Materials for the Improvement of RHU-2 Facility at Brgy. Mangga, Tuburan, Cebu		NO	PUBLIC BIDDING		November 21 – December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24		26-Dec-24			20% Development Fund 2022 – Expansion of Rural Health Unit (RHU) Facility
Procurement of Labor and Materials for Road Opening Sta. 0+000 – Sta. 0+300 at Brgy. Kalangahan, Tuburan, Cebu		NO	PUBLIC BIDDING		November 21 – December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24		26-Dec-24			20% Development Fund – Rehabilitation of Municipal & Brgy. Road (FY 2023)
Supply and Delivery of Drugs and Medicines for Medical Mission (Third Quarter)		NO	PUBLIC BIDDING		September 13 – October 2, 2024	19-Sep-24	02-Oct-24	02-Oct-24	04-Oct-24	04-Oct-24	07-Oct-24	07-Oct-24		25-Oct-24			Outreach Program

	Total Alloted Budget of Procurement Activities
	Total Contract Price of Procurement Activities Conducted
	Total Savings (Total Alloted Budget - Total Contract Price)