

ANNEX B

Procurement Monitoring Report as of January up to December For the Year 2024

Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
Procurement of Labor and Materials for Completion of Sitio Langoyon Barangay Mangga Evacuation Center	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		December 12, 2023 – January 03, 2024	20-Dec-23	03-Jan-24	03-Jan-24	15-Dec-23	15-Dec-23	29 Jan. 2024	29/01/2024	5 Feb. 2024	06 February 2024	100%as of April 04,2024	04 April 2024	20% Development Fund FY 2022: Construction of Barangay Evacuation Center.
Procurement of Labor and Materials for Construction of Concrete Rectangular Lined Canal Drainage System at Blue Hole Sitio Sambag Barangay San Juan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		December 12, 2023 – January 03, 2024	20-Dec-23	03-Jan-24	03-Jan-24	15-Dec-23	15-Dec-23	29 January 2024	29/01/2024	5 February 2024	06 February 2024	100%as of May 25, 2024	25 May 2024	20% Development Fund - Development of Tourist Sites (Blue Hole, Adela River & Dao Tree)
Supply & Delivery of Spare Parts for the Repair and Maintenance for the various vehicle of LGU Tuburan	Jason Bering and Engr Jeric Talaid	NO	PUBLIC BIDDING		February 23-March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26 March 2024	26 March 2024	10 April 2024	12/04/2024	8 June 2024	8 June 2024	MDRRMO Funds: DRRM Support in the conduct of 24/7 OPCEN/DRRM office (Php518,600.00) and MO: Repair and Maintenance - Transportation Equipment (1,453,840.00)
Supply, Delivery, & Installation of Semi Integrated Solar Street Light	Rynell But	NO	PUBLIC BIDDING		December 20, 2023 –January 10, 2024	27-Dec-23	10-Jan-24	10-Jan-24	19- Jan-23	19-Jan-24	22 January 2024	22-Jan-24	01 February 2024	06-Feb-24	19 April 2024	19 April 2024	20% Development Fund: Installation of Solar Street Lights FY-2023 (Php4,568,797.35) and 20% Development Fund: Installation of Solar Street Lights FY-2019 (Php 431,102.65)
Supply & Delivery of Fuel, Oil and Lubricants for Municipal Vehicle Use	Jason Bering and Engr Jeric Talaid	NO	PUBLIC BIDDING	14/02/2024	February 23-March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26 March 2024	26-Mar-24	02 April 2024	05-Apr-24			MDRRMO Funds: DRRM Support in the conduct of 24/7 OPCEN/DRRM office (Php518,600.00) and MO: Repair and Maintenance - Transportation Equipment (1,453,840.00)
Supply and Delivery of Drugs and Medicines to be used for Medical Mission	Eleazar Viscayno	NO	PUBLIC BIDDING		February 23 – March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26-Mar-24	26-Mar-24	03 April 2024	05-Apr-24	25 April 2024	25 April 2024	MDRRMO Funds: DRRM Support in the conduct of 24/7 OPCEN/DRRM office (Php1,999,800) and MO: Fuel, Oil and Lubricants Expenses (7,999,970.00)
Procurement of Progestin Subdermal Implant (PSI) for RHU	Carmina Jemma Faunillan,M.D	NO	PUBLIC BIDDING		February 23-March 13, 2024	29-Feb-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	SPA – Responsible Parenthood and Family Planning Program (Php198,000.00) and Philhealth Capitation Fund (Php102,000.00)
Procurement of the Agricultural Supplies for the Municipal Plant Nursery	Kent Marcial Calubis	NO	PUBLIC BIDDING		February 23-March 13, 2024	29-Feb-24	13-Mar-24	13-Mar-24	18-Mar-24	18-Mar-24	26 March 2024	26-Mar-24	03 April 2024	05-Apr-24	30 April 2024	30 April 2024	Other MOOE: Agricultural and Marine Supplies Expenses
Supply & Delivery of Brand New Outboard Motor, 80 HP Engine to be used for Sea Patrol and Monitoring for Risk Area	Engr. Richard Hernandez	NO	PUBLIC BIDDING		February 23 – March 13, 2024	29-Feb-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED		Other MOOE: Agricultural and Marine Supplies Expenses
Supply & Delivery of Drugs and Medicines for RHU 1 and RHU 2	Carmina Jemma Faunillan,M.D	NO	PUBLIC BIDDING		March 20-April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	29 April 2024	29-Apr-24	10/05/2024	14-May-24			MDRRMO Funds: Purchase of DRRM-Used OBM, Vehicle/s, functional drone with additional battery, & motorcycles, for monitoring, patrolling, and response to risk areas

Supply & Delivery of Lab Supplies for RHU 1 and RHU 2	Carmina Jemma Faunilan,M.D	NO	PUBLIC BIDDING		March 20-April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	29-Apr-24	29-Apr-24	10/05/2024	14-May-24			Philhealth Capitation Fund and Drugs and Medicines
Procurement of Meals & Snacks of all the Participants in the MDRMO Activities	Engr. Jeric Talaid, Beryl Encabo, Prima Cherry Ruelan	NO	PUBLIC BIDDING		March 20 - April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	29 April 2024	29-Apr-24					MDRRMO Funds: Conduct of DRRMO Planning, Meetings, Training, Benchmarkings, Team Bldgs., or Seminars on DRRM such as COCCM Training, Bu-Cpr, Standard 1st Aid, Advanced Rope Rescue Training, DRRM Planning, DfDRR Seminars, etc. to Various Brgy/Sectors of the Municipality (Php953,530.00), MSWDO: Womens Welfare Program (Php48,300.00), MSWDO: Service to Persons with Disability and Elderly (Php72,700.00), MSWDO: Service to Solo Parents (Php36,000.00), SPA - Aid to Youth Activities (Php133,800.00)
Procurement of Drugs and Medicines for Mental Healthh for RHU 1 and 2	Carmina Jemma Faunilan,M.D	NO	PUBLIC BIDDING		May 09 – 28, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	10-Jun-24	10-Jun-24		25-Jun-24			SPA – Mental Health Program
Rental of Lights, Sound System, Ledwall & Stage for Annual Cultural Celebration 2024 of LGU-TUBURAN	Rynell But	NO	PUBLIC BIDDING		May 09 - 28, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26-Apr-24	26-Apr-24	31-May-24	31-May-24		01-Jun-24			Cultural & Athletics
Procurement of Desktop Computers and Laptops for various Offices of LGU-Tuburan	ATTY. RODULFO DACALOS JR.	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	15-Jul-24	15-Jul-24		22-Jul-24			D.A Other Supplis and Materials Expenses (149,700.00), MO: ICT Equipment (110,000.00), MO: Office Equipment (55,000.00) , MO: AID to SWMO: (150,000.00), LCR: Capital Outlay 2023: Information and Communication Technology (156,000.00), MSWDO: ICT (110,000.00), MO: AID TO MENRO (45,000.00), RHU: ICT Equipment (50,000.00), SPA:Aid to Nutrition (160,000.00), SPA:Aid to Punok Sytem (118,000.00)
Procurement of Printers and Other Office Equipments for Various Offices of LGU-Tuburan	ATTY. RODULFO DACALOS JR.	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		15-Jul-24			LCR OFFICE: Other Office Suplies (24,000.00), MO: AID to SWMO: (60,000.00), MO: AID to OSCA (10,000.00), MSWDO: Other Office Supplies and Materials Expenses (20,000.00), D.A: Other Supplies and Materials Expenses (70,500.00) and BJMP: Other Supplies and Materials Expenses (25,800.00)
Procurement of Spareparts, Consumables and Tools for Heavy Equipment Maintenance Use	Engr. Jean Caryn Blugan	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24	10 July 2024	15-Jul-24	15 August 2024	15 August 2024	MEO:Repair & Maintenance-Machinery & Equipment (Php 407,600.00), Other Supplies Expenses (Php 68,500.00), Other Machinery and Equipment (Php 81,000.00)
Procurement for Dewormers and Veterinary Supplies for Large Animals	Kent Marcial Catubis	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		15-Jul-24			Agricultural and Marine Supplies

Procurement for P.A System and Solar Batteries for Information and Dissemination to all Barangay	Engr. Jeric Talaid	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24	23 July 2024	24-Jul-24	30/07/2024	30 July 2024	MDRRMO Funds: Purchase and Establishment of Early Warning System and Devices for IEC and Response
Supply, Delivery & Installation of Early Childhood Playground	Prima Cherry Ruelan and Emily Lagrimas	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01-Jul-24	01-Jul-24	3 July 2024	03-Jul-24		19-Jul-24			SPA: Aid to LCPC - Construction/establishment of Community Children's playground/spaces
Procurement of Progestin Subdermal Implant (PSI) for RHU	Carmina Jemma Faunllan,M.D	NO	PUBLIC BIDDING		May 09-28, 2024	15-May-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED					SPA - Responsible Parenthood and Family Planning and Philhealth Capitation Fund
Procurement of Labor and Materials for Construction of Footbridge at Brgy. Jagbaya, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		March 20 – April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24			29-Apr-24	29-Apr-24		13-May-24			TF-Province
Procurement of Labor and Materials for the Establishment of Residual Containment Area (RCA) at Material Recovery Facilities of Brgy. Cogon, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		March 20 – April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	26/04/2024	26/04/2024	29-Apr-24	29-Apr-24	08-May-24	13-May-24	90.89 % Aug. 02 2024		20% Development Fund:Establishment of Residual Containment Area FY 2023 (P1p1,000,000.00) and Solid Waste Management Program FY 2024 (P1p2,000,000.00)
Procurement of Labor and Materials for Installation of Demo Farm Water System for Agri-Tourism in Sitio Atabay, Brgy. Marmol, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		March 20 – April 09, 2024	26-Mar-24	10-Apr-24	10-Apr-24	07-Jun-24	07-Jun-24	29-Apr-24	29-Apr-24		13-May-24			20% Development of Agri-EcoTourism Sites of Tuburan
Procurement of Labor and Materials for the Installation of Demo Farm Water System for Agri-EcoTourism in Sitio Bateria, Brgy. Kalangahan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24	07-Jun-24	07-Jun-24	10-Jun-24	10-Jun-24		June 25, 2024			20% Development of Agri-EcoTourism Sites of Tuburan
Procurement of Labor and Materials for the Development of Integrated Public Terminal Phase I -Site Preparation	Eng. Odello J. Gabucan	NO	PUBLIC BIDDING		May 30 – June 19, 2024	05-Jun-24	19-Jun-24	19-Jun-24	01/07/2024	01/07/2024	03-Jul-24	03-Jul-24	02-Aug-24	07-Aug-24			20% Development Fund: Design & Build for the Construction of Integrated Terminal FY 2023
Procurement of Labor and Materials for the Construction of Bangkito Multi-Purpose Evacuation Center Phase II	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24	07-Jun-24	07-Jun-24	10-Jun-24	10-Jun-24	27-Jun-24	01-Jul-24			20% Development Fund 2020: Construction of Brgy. Evacuation Center (P1p633,226.92); 20% Development Fund 2021: Construction of Brgy. Evacuation Center (P1p61,726.80); 20% Development Fund 2022: Construction of Brgy. Evacuation Center (P1p90,026.02); 20% Development Fund 2022: Construction of Brgy. Multipurpose Center (P1p1,465,020.26)
Procurement of Labor and materials for Road Concreting in Brgy. Mag-Alwa, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24	07-Jun-24	07-Jun-24	10 June 2024	10 June 2024	27 June 2024	1 July 2024			20% Development Fund - Rehabilitation of Municipal Roads and Barangay Roads 2023
Procurement of Consultancy Services of the Feasibility Study for Drainage Master Plan of Tuburan	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		May 09 – May 28, 2024	15-May-24	29-May-24	29-May-24	14/06/2024	14/06/2024	18 June 2024	18 June 2024	18 July 2024	24 July 2024			20% DF Drainage (Feasibility Study for Drainage Master Plan of Tuburan)

Supply, Delivery, & Installation of Semi Integrated Solar Street Light	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	23-Jul-24	23-Jul-24	29 July 2024	29-Jul-24	Aug. 08, 2024	August 12, 2024			20% Development Fund 2024 - Solid Waste Management Program
Supply and Delivery of Plastic Drums 200Liters for Water Storage and Impounding to the Farmers	Engr. Jeric Talaid	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	23-Jul-24	23-Jul-24	29 July 2024	29 July	Aug. 08, 2024	August 12, 2024			MDRRMO Funds- QUICK RESPONSE FUND "QRF" CY2024-DRRM Program: Emergency Relief and Recovery (Response, Rehabilitation and Reconstruction)
Procurement of Seeds (Corn, Drought-Resistant Vegetable) for affected Farmers during El Niño	Engr. Jeric Talaid	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	22-Jul-24	22-Jul-24	29 July 2024	29-Jul-24	Aug. 08, 2024	12-Aug-24			MDRRMO Funds- QUICK RESPONSE FUND "QRF" CY2024 - DRRM Program: Emergency Relief and Recovery (Response, Rehabilitation and Reconstruction)
Supply, Delivery, Installation and Configuration of Outdoor Ledwall for Information and Dissemination Purposes	Engr. Jeric Talaid	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	23-Jul-24	23-Jul-24	29 July 2024	29-Jul-24					MDRRMO Funds-Trust Fund
Supply and Installation of Membrane Bioreactor (MBR) Sewage Treatment Plant	Engr.Odello Gabucan	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	23-Jul-24	23-Jul-24	29 July 2024	29-Jul-24		14-Aug-24			20% Development Fund 2023- Construction/Installation of Sewage Treatment Plant
Supply and Delivery of Solar Water Purifier for continuous water production in calamity situation (supplies/Services/Transactions purchased/served/acted immediately)	Engr. Jeric Talaid	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	23-Jul-24	23-Jul-24	29 July 2024	29-Jul-24		August 12, 2024			MDRRMO Funds- QUICK RESPONSE FUND "QRF" CY2024 - DRRM Program: Emergency Relief and Recovery (Response, Rehabilitation and Reconstruction)
Supply & Delivery of Van for Disaster Rehabilitation, Recovery, and Reconstruction Purpose	Engr. Jeric Talaid	NO	PUBLIC BIDDING		June 15 – July 04, 2024	21-Jun-24	04-Jul-24	04-Jul-24	July 22, 2024	July 22, 2024	29 July 2024	29-Jul-24		21-Aug-24			MDRRMO Funds- Purchase of Disaster Rehabilitation, Recovery, and Reconstruction Vehicle
Supply & Delivery of Rice for Stockpiling to be used during Response, Calamity Purposes	Engr. Jeric Talaid	NO	PUBLIC BIDDING		July 12 – July 31, 2024	18-Jul-24	31-Jul-24	31-Jul-24	22-Jul-24	22-Jul-24	29 July 2024	29-Jul-24		August 21, 2024			MDRRMO Funds- Stockpiling of basic consumables (goods & supplies), such as hygiene kits, canned goods, rice, raw materials, and other kits, for relief and the IDP's -FY 2024
Supply & Delivery of Office Supplies for Various Offices		NO	PUBLIC BIDDING		July 12 – July 31, 2024	18-Jul-24	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED	FAILED			
Supply & Delivery of Meat Van for Slaughterhouse Office Use	Mr. Kent Marcial Catubis	NO	PUBLIC BIDDING		July 26 – August 14, 2024	01-Aug-24	14-Aug-24	14-Aug-24	10-Sep-24	10-Sep-24	11 September 2024	11-Sep-24		10-Oct-24			Slaughterhouse – Motor Vehicle (Meat Van) FY 2023 (Php500,000.00) and Slaughterhouse – Motor Vehicle (Meat Van) CY 2024 (Php300,000.00)
Supply & Delivery of Agricultural Supplies for Organic Feed Formulation and Swine Disease Surveillance, Monitoring and Prevention	Mr. Kent Marcial Catubis	NO	PUBLIC BIDDING		July 26 – August 14, 2024	01-Aug-24	14-Aug-24	14-Aug-24	03-Sep-24	03-Sep-24	10 September 2024	10-Sep-24		24-Sep-24			Financial Assistance - Province of Cebu

Supply & Delivery of 20 KVA Dry Type Transformers and Rotary Phase Converter for Elevator	Engr. Jean Caryn Bilugan	NO	PUBLIC BIDDING		July 26 – August 14, 2024	01-Aug-24	14-Aug-24	14-Aug-24	03-Sep-24	03-Sep-24	10 September 2024	10-Sep-24		September 27, 2024			MEO – Other Machinery and Equipment
Procurement of Xstream Protection for XGS 3100 Security Appliance License Renewal for One (1) Year/Twelve (12) Months for LGU Tuburan Network Security Sophos Firewall (Renewal Subscription)	ATTY. RODULFO DACALOS JR.	NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	18-Sep-24	18-Sep-24	02-Oct-24	02-Oct-24	4 October 2024	4 October 2024		10 October 2024			MO – Subscription Expenses
Supply & Delivery of Brand New Refrigerated (Reefer) Van, 14 Ft, 6 Wheelers	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	18-Sep-24	18-Sep-24	02-Oct-24	02-Oct-24	4 October 2024	4 October 2024		31 October 2024			20% Funds: Establishment of Reefer Van
Supply & Delivery of Disaster Preparedness, Recovery and Response Vehicle	Engr. Jeric Talaid	NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	18-Sep-24	18-Sep-24	02-Oct-24	02-Oct-24	4 October 2024	04-Oct-24					MDRRMO FUNDS: Purchase of DRRM-Used Outboard Motor, Vehicle/s, functional drone with additional battery, and motorcycles, for monitoring, patrolling, and response to risk areas FY 2024
Procurement of Labor and Materials for the Construction of Agri Inputs Storage Facility inside Municipal MRF in Cogon, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		July 12-31, 2024	18-Jul-24	31-Jul-24	31-Jul-24	12/08/2024	12/08/2024	28 August 2024	28/08/2024	13/09/2024	06/09/2024	90.14% as of Jan. 28, 2025		20% Development Fund 2024 – Agri Inputs Storage Facility
Procurement of Labor and Materials for the Construction of Kalangahan Agri Development Cluster Multi-Purpose Building in Barangay Kalangahan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		July 12-31, 2024	18-Jul-24	31-Jul-24	31-Jul-24	12/08/2024	12/08/2024	28 August 2024	28 August 2024	13 September 2024	16/09/2024	89.94% as of January 27, 2025		20% Development Fund 2024–Kansil-Kalangahan-Kabangkalan (KKK) Agri Development Cluster Areas
Procurement of Labor and Materials for the Construction of Kabangkalan Agri Development Cluster Multi-Purpose Building in Barangay Kabangkalan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		July 12-31, 2024	18-Jul-24	31-Jul-24	31-Jul-24	12-Aug-24	12-Aug-24	28 August 2024	28-Aug-24		06-Sep-24			20% Development Fund 2024 – Kansil-Kalangahan-Kabangkalan (KKK) Agri Development Cluster Areas
Procurement of Labor and Materials for Road Concreting inside Municipal MRF, in Barangay Cogon, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		July 12- July 31, 2024	18-Jul-24	31-Jul-24	31-Jul-24	12/08/2024	12/08/2024	28 August 2024	28-Aug-24	05-Sep-24	06-Sep-24	100% as of Oct. 29, 2024		20% Development Fund 2024 – Solid Waste Management Program
Procurement of Labor and Materials for Road Concreting in Barangay Mag-Ahumbang, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		August 29 – September 18, 2024	04-Sep-24	September 18, 2024,	September 18, 2024,	02-Oct-24	02-Oct-24	4 October 2024	4 October 2024		15 October 2024			LGSP-SBDP (Support to Barangay Development Project) FY 2024
Procurement of Labor and Materials for Road Concreting of Purok Sudlon, Barangay II, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		August 29 – September 18, 2025	05-Sep-24	September 18, 2024,	September 18, 2024,	02-Oct-24	02-Oct-24	04 October 2024	04-Oct-24		October 16, 2024			20% Development Fund 2023 & Continuing-Rehabilitation of Municipal Road & Brgy. Road 2023
Procurement of Labor and Materials for the Construction of Kansil Agri Development Cluster Areas in Barangay Kansil, Tuburan, Cebu	Engr. Jean Caryn Bilugan	NO	PUBLIC BIDDING		August 29 – September 18, 2026	06-Sep-24	September 18, 2024,	September 18, 2024,	02/10/2024	02/10/2024	04-Oct-24	04-Oct-24		11-Oct-24	15/10/2024		20% Development Fund 2024 - Kansil-Kalangahan-Kabangkalan (KKK) Agri Development Cluster Areas

Procurement of Labor and Materials for the Construction of Brgy. Kampoot Solar Water System	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	04-Nov-24	04-Nov-24			18-Nov-24		20% Development Fund 2022 - Water Resources Development/Improvement of Water System
Procurement of Labor and Materials for the Improvement of Multi-purpose Building (Municipal Building)	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	04-Nov-24	04-Nov-24			18-Nov-24		20% Development Fund 2022 - Construction of Multipurpose Center
Procurement of Labor and Materials for the Rehabilitation of Rural Health Unit (RHU-1) Facility	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	4 November 2024	04-Nov-24			18-Nov-24		20% Brgy. Development Fund 2022 - Expansion & Upgrading of Rural Health Unit (RHU) Facility
Procurement of Labor and Materials for the Construction of Tominjao Elementary School Perimeter Fence Affected by Road Widening (Dean Lungsood-Tominjao-Sandayong-Kalangahan)	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	4 November 2024	04-Nov-24			18-Nov-24		20% Development Fund 2023 - Acquisition of Right of Way
Procurement of Labor and Materials for the Establishment of Composting Facility Shed for Biodegradable Waste Composter/Equipment-Phase 1 at MRF Brgy. Cogon, Tuburan, Cebu	Mr. Kent Marcial Catubis	NO	PUBLIC BIDDING		October 24 - November 13, 2024	30-Oct-24	13-Nov-24	13-Nov-24	22-Nov-24	22-Nov-24	29 November 2024	29-Nov-24					MAO Capital Outlays - Other Structures (Establishment of Composting Facility Shed for Biodegradable Waste Composter/Equipment - Phase 1)
Procurement of Labor and Materials for the Construction of Hog Breeding Facility in Barangay Sandayong, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 24 - November 13, 2024	30-Oct-24	13-Nov-24	13-Nov-24	22-Nov-24	22-Nov-24	29-Nov-24	29-Nov-24	14 December 2024		18/12/2024		20% Development Fund 2024 - Hog Breeding Facility
Procurement of Labor and Materials for the Construction of Multipurpose Building Phase II at Barangay Kagbao, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		November 21 - December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24	23 December 2024		26-Dec-24		20% Development Fund 2022 - Construction of Barangay Multi-Purpose Center
Procurement of Labor and Materials for the Construction of BJMP Admin Office Phase-I at Brgy. Tominjao, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		November 21 - December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24			26-Dec-24		Capital Outlays/Other Structures (Construction of Admin Office)
Procurement of Labor and Materials for the Improvement of RHU-2 Facility at Brgy. Mangga, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		November 21 - December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24			26-Dec-24		20% Development Fund 2022 - Expansion of Rural Health Unit (RHU) Facility
Procurement of Labor and Materials for Road Opening Sta. 0+000 - Sta. 0+300 at Brgy. Kalangahan, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		November 21 - December 11, 2024	27-Nov-24	11-Dec-24	11-Dec-24	13-Dec-24	13-Dec-24	16-Dec-24	16-Dec-24			26-Dec-24		20% Development Fund - Rehabilitation of Municipal & Brgy. Road (FY 2023)
Supply and Delivery of Drugs and Medicines for Medical Mission (Third Quarter)	Mr. Eleazar Viscayno	NO	PUBLIC BIDDING		September 13 - October 2, 2024	19-Sep-24	02-Oct-24	02-Oct-24	04-Oct-24	04-Oct-24	07-Oct-24	07-Oct-24			25-Oct-24		Outreach Program
Supply, Delivery and Installation of 3-25KVA Transformer for Cebu Provincial Skills Training Center-Rebid	Mr. Steve Salgot	NO	PUBLIC BIDDING		October 24 - November 13, 2024	30-Oct-24	13-Nov-24	13-Nov-24	22-Nov-24	22-Nov-24	29-Nov-24	29-Nov-24			17-Dec-24		AD to PESO (PhP468,180.00) and Technical Education & Skills Development (PhP50,000.00)
Procurement for Plumbing Materials for the Expansion of Water System	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 03 - 23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	28-Oct-24	28-Oct-24	04-Nov-24	04-Nov-24					20% Development Fund 2022 - Water Resource Development/Improvement of Water System

Supply & Delivery of Wheel Loader for Operation and Maintenance at MRF Brgy. Cogon, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		October 03-23, 2024	09-Oct-24	23-Oct-24	23-Oct-24	14-Nov-24	14-Nov-24	November 21, 2024	November 21, 2024			03-Dec-24		20% Development Fund 2024 – Solid Waste Management Program		
Supply & Delivery of Detecto Scale with Height and Weight Measurement for Monitoring of Nutritional Status of Pregnant Women	CARMINA JEMMA FAUNILLAN M.D.	NO	PUBLIC BIDDING		November 9 - 28, 2024	15-Nov-24	28-Nov-24	28-Nov-24	02-Dec-24	02-Dec-24	December 09, 2024	December 09, 2024			19-Dec-24		PMNP Performance Based Grant (PBG) Tranche 1		
Procurement of Meals & Snacks for Year End Evaluation 2024	Mrs Jude Marie Pauten	NO	PUBLIC BIDDING		November 9 – 28, 2024	15-Nov-24	28-Nov-24	28-Nov-24	02-Dec-24	02-Dec-24	December 09, 2024	December 09, 2024			17-Dec-24		Human Resource Development Fund		
Supply & Delivery of Organic Foliar Fertilizer, Vermicast/Soil Conditioner & Chemical Free Disinfectant	Mr. Kent Marcial Catubis	NO	PUBLIC BIDDING		November 9 – 28, 2024	15-Nov-24	28-Nov-24	28-Nov-24	02-Dec-24	02-Dec-24	December 09, 2024	December 09, 2024					MAO: Agricultural and Marine Supplies Expenses		
Supply, Delivery, Installation & Commissioning of 25 Hp Submersible Pump for Pump Station 1 Cogon Terminal, Brgy. Cogon, Tuburan, Cebu	Engr. Odello J. Gabucan	NO	PUBLIC BIDDING		November 9 – 28, 2024	15-Nov-24	28-Nov-24	28-Nov-24	02-Dec-24	02-Dec-24	December 09, 2024	December 09, 2024			16-Dec-24	17-Dec-24	30-Dec-24	30-Dec-24	20% Development Fund 2022: Water Resource Development/Improvement of Water System
Total Alloted Budget of Procurement Activities																			
Total Contract Price of Procurement Activities Conducted																			
Total Savings (Total Alloted Budget - Total Contract Price)																			